

## Contractor RA Bill

Rev	TASK					Qty	Rate	PS %	Retaintion	Amount
<b>Suraj Paswan</b>										
<b>WO No</b>	<b>25</b>	<b>RA Bill</b>	<b>62</b>	<b>Bill Date</b>	<b>27/03/2024</b>	<b>Project</b>	<b>NEPTUNE ESTATE - 921</b>			
0	FLOORING AND DEDO WORK			LABOR FOR CRACK FILLING & RUSTIC WORK		100% Completi on	350.00 SQFT	15.00	100.000	262.50 4987.50
0	FLOORING AND DEDO WORK			LABOR FOR ITALIAN MARBLE WALL (SQFT)		100% Completi on	230.00 SQFT	70.00	100.000	805.00 15295.00
0	FLOORING AND DEDO WORK			LABOR FOR ITALIAN MIRROR POLISH (SQFT)		100% Completi on	171.00 SQFT	48.00	100.000	410.40 7797.60
0	FLOORING AND DEDO WORK			LABOUR FOR ITALIAN LOOSE MIRROR POLISH (SQFT)		100% Completi on	350.00 SQFT	30.00	100.000	525.00 9975.00
									2002.90	38055.10
<b>Grand Total</b>									<b>2002.90</b>	<b>38055.10</b>