

## Project Work Order

From 01/01/2000 To 23/06/2024

TASK	Qty	Rate	Amount	Retaintion %	Specifications
<b>NEPTUNE TRION EXP</b>					
<b>WO No</b>	336	<b>WO Date</b>	24/05/2024	<b>Sanjay Goswami</b>	
TOWER B 5TH FLOOR PAINT WORK LABOR FOR 2ND COAT PUTTY (SC	<u>10,668.64</u>	<u>2.50</u>	<u>26,671.60</u>	<u>5.00</u>	
TOWER B 5TH FLOOR PAINT WORK LABOR FOR PRIMER (SQFT)	<u>13,246.34</u>	<u>2.50</u>	<u>33,115.85</u>	<u>5.00</u>	
TOWER B 5TH FLOOR PAINT WORK LABOR FOR PRIMER ON ACRYLIC	<u>19,692.51</u>	<u>3.00</u>	<u>59,077.53</u>	<u>5.00</u>	
TOWER B 5TH FLOOR PAINT WORK LABOUR FOR 1ST COAT ACRYLIC	<u>19,692.51</u>	<u>3.00</u>	<u>59,077.53</u>	<u>5.00</u>	
TOWER B 5TH FLOOR PAINT WORK LABOUR FOR 2ND COAT ACRYLIC	<u>19,692.51</u>	<u>3.00</u>	<u>59,077.53</u>	<u>5.00</u>	
TOWER B 6TH FLOOR PAINT WORK LABOR FOR 2ND COAT PUTTY (SC	<u>10,295.13</u>	<u>2.50</u>	<u>25,737.83</u>	<u>5.00</u>	
TOWER B 6TH FLOOR PAINT WORK LABOR FOR PRIMER (SQFT)	<u>12,902.02</u>	<u>2.50</u>	<u>32,255.05</u>	<u>5.00</u>	
TOWER B 6TH FLOOR PAINT WORK LABOR FOR PRIMER ON ACRYLIC	<u>19,318.51</u>	<u>3.00</u>	<u>57,955.53</u>	<u>5.00</u>	
TOWER B 6TH FLOOR PAINT WORK LABOUR FOR 1ST COAT ACRYLIC	<u>19,318.51</u>	<u>3.00</u>	<u>57,955.53</u>	<u>5.00</u>	
TOWER B 6TH FLOOR PAINT WORK LABOUR FOR 2ND COAT ACRYLIC	<u>19,318.51</u>	<u>3.00</u>	<u>57,955.53</u>	<u>5.00</u>	
TOWER B 7TH FLOOR PAINT WORK LABOR FOR 2ND COAT PUTTY (SC	<u>10,255.10</u>	<u>2.50</u>	<u>25,637.75</u>	<u>5.00</u>	
TOWER B 7TH FLOOR PAINT WORK LABOR FOR PRIMER (SQFT)	<u>12,862.87</u>	<u>2.50</u>	<u>32,157.18</u>	<u>5.00</u>	
TOWER B 7TH FLOOR PAINT WORK LABOR FOR PRIMER ON ACRYLIC	<u>18,897.76</u>	<u>3.00</u>	<u>56,693.28</u>	<u>5.00</u>	
22/06/2024					

TASK	Qty	Rate	Amount	Retaintion %	Specifications
TOWER B 7TH FLOOR PAINT WORK LABOUR FOR 1ST COAT ACRYLIC	<u>18,897.76</u>	<u>3.00</u>	<u>56,693.28</u>	<u>5.00</u>	
TOWER B 7TH FLOOR PAINT WORK LABOUR FOR 2ND COAT ACRYLIC	<u>18,897.76</u>	<u>3.00</u>	<u>56,693.28</u>	<u>5.00</u>	
TOWER B 7TH FLOOR PAINT WORK LABOR FOR 1ST COAT PUTTY (SQ)	<u>10,255.10</u>	<u>2.50</u>	<u>25,637.75</u>	<u>5.00</u>	
TOWER B 8TH FLOOR PAINT WORK LABOR FOR 2ND COAT PUTTY (SC	<u>9,985.71</u>	<u>2.50</u>	<u>24,964.28</u>	<u>5.00</u>	
TOWER B 8TH FLOOR PAINT WORK LABOR FOR PRIMER (SQFT)	<u>12,590.67</u>	<u>2.50</u>	<u>31,476.68</u>	<u>5.00</u>	
TOWER B 8TH FLOOR PAINT WORK LABOR FOR PRIMER ON ACRYLIC	<u>18,757.51</u>	<u>3.00</u>	<u>56,272.53</u>	<u>5.00</u>	
TOWER B 8TH FLOOR PAINT WORK LABOUR FOR 1ST COAT ACRYLIC	<u>18,757.51</u>	<u>3.00</u>	<u>56,272.53</u>	<u>5.00</u>	
TOWER B 8TH FLOOR PAINT WORK LABOUR FOR 2ND COAT ACRYLIC	<u>18,757.51</u>	<u>3.00</u>	<u>56,272.53</u>	<u>5.00</u>	
TOWER B 8TH FLOOR PAINT WORK LABOR FOR 1ST COAT PUTTY (SQ	<u>9,985.71</u>	<u>2.50</u>	<u>24,964.28</u>	<u>5.00</u>	
TOWER B 9TH FLOOR PAINT WORK LABOR FOR 2ND COAT PUTTY (SC	<u>10,023.93</u>	<u>2.50</u>	<u>25,059.83</u>	<u>5.00</u>	
TOWER B 9TH FLOOR PAINT WORK LABOR FOR PRIMER (SQFT)	<u>12,600.67</u>	<u>2.50</u>	<u>31,501.68</u>	<u>5.00</u>	
TOWER B 9TH FLOOR PAINT WORK LABOR FOR PRIMER ON ACRYLIC	<u>18,640.63</u>	<u>3.00</u>	<u>55,921.89</u>	<u>5.00</u>	
TOWER B 9TH FLOOR PAINT WORK LABOUR FOR 1ST COAT ACRYLIC	<u>18,640.63</u>	<u>3.00</u>	<u>55,921.89</u>	<u>5.00</u>	
TOWER B 9TH FLOOR PAINT WORK LABOUR FOR 2ND COAT ACRYLIC	<u>18,640.63</u>	<u>3.00</u>	<u>55,921.89</u>	<u>5.00</u>	
TOWER B 9TH FLOOR PAINT WORK LABOR FOR 1ST COAT PUTTY (SQ	<u>10,023.93</u>	<u>2.50</u>	<u>25,059.83</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retaintion %	Specifications
TOWER B 10TH FLOOR PAINT WORK LABOR FOR 2ND COAT PUTTY (SC	<u>9,717.74</u>	<u>2.50</u>	<u>24,294.35</u>	<u>5.00</u>	
TOWER B 10TH FLOOR PAINT WORK LABOR FOR PRIMER (SQFT)	<u>10,871.12</u>	<u>2.50</u>	<u>27,177.80</u>	<u>5.00</u>	
TOWER B 10TH FLOOR PAINT WORK LABOR FOR PRIMER ON ACRYLIC	<u>1,057.54</u>	<u>3.00</u>	<u>3,172.62</u>	<u>5.00</u>	
TOWER B 10TH FLOOR PAINT WORK LABOUR FOR 1ST COAT ACRYLIC	<u>1,057.54</u>	<u>3.00</u>	<u>3,172.62</u>	<u>5.00</u>	
TOWER B 10TH FLOOR PAINT WORK LABOUR FOR 2ND COAT ACRYLIC	<u>1,057.54</u>	<u>3.00</u>	<u>3,172.62</u>	<u>5.00</u>	
TOWER B 10TH FLOOR PAINT WORK LABOR FOR 1ST COAT PUTTY (SQ	<u>9,717.74</u>	<u>2.50</u>	<u>24,294.35</u>	<u>5.00</u>	
		<b>Total WO Amount</b>	<b>1,307,286.19</b>		
		<b>Grand Total</b>	<b>1,307,286.19</b>		