

Project Work Order

From 24/07/2014 To 11/08/2024

TASK	Qty	Rate	Amount	Retention %	Specifications
GREENWOOD ASPIRE EXP					
WO No	235	WO Date	03/12/2022	KHUSHI ENTERPRISE	
B 102 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>0.00</u>	<u>1,800.00</u>	<u>0.00</u>	<u>5.00</u>	
B 102 RAILING WORK LABOR FOR BEDROOM RAILING	<u>0.00</u>	<u>835.00</u>	<u>0.00</u>	<u>5.00</u>	
B 201 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 201 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 202 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 202 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 301 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 301 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 302 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 302 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 401 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 401 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 402 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retainion %	Specifications
B 402 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 501 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 501 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 502 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 502 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 601 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 601 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 602 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 602 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 701 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>62.92</u>	<u>1,800.00</u>	<u>113,256.00</u>	<u>5.00</u>	
B 701 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 702 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>62.92</u>	<u>1,800.00</u>	<u>113,256.00</u>	<u>5.00</u>	
B 702 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 801 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 801 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retainion %	Specifications
B 802 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 802 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 901 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 901 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 902 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 902 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1001 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 1001 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1002 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>37.58</u>	<u>1,800.00</u>	<u>67,644.00</u>	<u>5.00</u>	
B 1002 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1101 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>38.58</u>	<u>1,800.00</u>	<u>69,444.00</u>	<u>5.00</u>	
B 1101 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1102 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>38.58</u>	<u>1,800.00</u>	<u>69,444.00</u>	<u>5.00</u>	
B 1102 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1201 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>39.42</u>	<u>1,800.00</u>	<u>70,956.00</u>	<u>5.00</u>	
B 1201 RAILING WORK					

TASK	Qty	Rate	Amount	Retention %	Specifications
LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1202 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>39.42</u>	<u>1,800.00</u>	<u>70,956.00</u>	<u>5.00</u>	
B 1202 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1301 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>62.92</u>	<u>1,800.00</u>	<u>113,256.00</u>	<u>5.00</u>	
B 1301 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1302 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>62.92</u>	<u>1,800.00</u>	<u>113,256.00</u>	<u>5.00</u>	
B 1302 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1401 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>47.92</u>	<u>1,800.00</u>	<u>86,256.00</u>	<u>5.00</u>	
B 1401 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1402 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>47.92</u>	<u>1,800.00</u>	<u>86,256.00</u>	<u>5.00</u>	
B 1402 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1501 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>50.42</u>	<u>1,800.00</u>	<u>90,756.00</u>	<u>5.00</u>	
B 1501 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1502 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>50.42</u>	<u>1,800.00</u>	<u>90,756.00</u>	<u>5.00</u>	
B 1502 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1601 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>52.25</u>	<u>1,800.00</u>	<u>94,050.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retainion %	Specifications
B 1601 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1602 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>52.25</u>	<u>1,800.00</u>	<u>94,050.00</u>	<u>5.00</u>	
B 1602 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1701 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>54.42</u>	<u>1,800.00</u>	<u>97,956.00</u>	<u>5.00</u>	
B 1701 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
B 1702 RAILING WORK LABOR FOR BALCONY AND KITC:	<u>54.42</u>	<u>1,800.00</u>	<u>97,956.00</u>	<u>5.00</u>	
B 1702 RAILING WORK LABOR FOR BEDROOM RAILING	<u>43.00</u>	<u>835.00</u>	<u>35,905.00</u>	<u>5.00</u>	
		Total WO Amount	3,703,124.00		
		Grand Total	3,703,124.00		