

Project Work Order

From 01/01/2022 To 11/10/2024

TASK	Qty	Rate	Amount	Retaintion %	Specifications
GREENWOOD ASPIRE EXP					
WO No	70	WO Date	16/02/2021	Miran Decorators	
A 201 COLOUR WORK PUNNING WORK					
LABOR FOR CEILING PUNNING W	<u>143.35</u>	<u>22.00</u>	<u>3,153.70</u>	<u>5.00</u>	
A 202 GYPSUM WORK PUNNING WORK ON JOINTS					
LABOR FOR CEILING PUNNING W	<u>143.35</u>	<u>22.00</u>	<u>3,153.70</u>	<u>5.00</u>	
A 301 GYPSUM WORK PUNNING WORK ON JOINTS					
LABOR FOR CEILING PUNNING W	<u>143.35</u>	<u>22.00</u>	<u>3,153.70</u>	<u>5.00</u>	
A 302 COLOUR WORK PUNNING WORK					
LABOR FOR CEILING PUNNING W	<u>143.35</u>	<u>22.00</u>	<u>3,153.70</u>	<u>5.00</u>	
A 401 COLOUR WORK PUNNING WORK					
LABOR FOR CEILING PUNNING W	<u>143.35</u>	<u>22.00</u>	<u>3,153.70</u>	<u>5.00</u>	
A 402 COLOUR WORK PUNNING WORK					
LABOR FOR CEILING PUNNING W	<u>143.35</u>	<u>22.00</u>	<u>3,153.70</u>	<u>5.00</u>	
A 1001 COLOUR WORK PUNNING WORK					
LABOR FOR CEILING PUNNING W	<u>1,619.28</u>	<u>22.00</u>	<u>35,624.16</u>	<u>5.00</u>	
A 1002 COLOUR WORK PUNNING WORK					
LABOR FOR CEILING PUNNING W	<u>1,619.28</u>	<u>22.00</u>	<u>35,624.16</u>	<u>5.00</u>	
Total WO Amount			90,170.52		
WO No	172	WO Date	15/06/2022	Miran Decorators	
CLUB HOUSE CEILING WORK					
LABOR FOR 12MM WPC SHEET (S	<u>2,200.00</u>	<u>85.00</u>	<u>187,000.00</u>	<u>5.00</u>	
Total WO Amount			187,000.00		

TASK	Qty	Rate	Amount	Retainion %	Specifications
WO No 277 WO Date 02/03/2023 Miran Decorators					
CLUB HOUSE CEILING WORK LABOR FOR GYPSUM CEILING (SC)	<u>500.00</u>	<u>55.00</u>	<u>27,500.00</u>	<u>5.00</u>	
CLUB HOUSE COLOUR WORK LABOR CHARGES FOR PVC CEILIN	<u>2,220.00</u>	<u>87.00</u>	<u>193,140.00</u>	<u>5.00</u>	
CLUB HOUSE COLOUR WORK LABOR FOR GYPSUM CEILING (SC)	<u>1,595.00</u>	<u>55.00</u>	<u>87,725.00</u>	<u>5.00</u>	
CLUB HOUSE COLOUR WORK LABOR FOR PUNNING	<u>1,350.00</u>	<u>25.00</u>	<u>33,750.00</u>	<u>5.00</u>	
CLUB HOUSE COLOUR WORK LABOR CHARGES FOR PVC CEILIN	<u>480.00</u>	<u>87.00</u>	<u>41,760.00</u>	<u>5.00</u>	
Total WO Amount			383,875.00		
WO No 281 WO Date 20/03/2023 Miran Decorators					
A 202 COLOUR WORK LABOR FOR GROOVE (RFT)	<u>570.00</u>	<u>20.00</u>	<u>11,400.00</u>	<u>5.00</u>	
A 202 COLOUR WORK LABOR FOR GYPSUM CEILING (SC)	<u>200.00</u>	<u>55.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 202 COLOUR WORK LABOR FOR LIGHT CUT OUT	<u>70.00</u>	<u>30.00</u>	<u>2,100.00</u>	<u>5.00</u>	
A 202 COLOUR WORK LABOR FOR WALL GROOVE	<u>650.00</u>	<u>18.00</u>	<u>11,700.00</u>	<u>5.00</u>	
A 202 COLOUR WORK LABOR FOR WALL PUNNING (SQF)	<u>920.00</u>	<u>25.00</u>	<u>23,000.00</u>	<u>5.00</u>	
Total WO Amount			59,200.00		
WO No 282 WO Date 20/03/2023 Miran Decorators					
B 101 COLOUR WORK LABOR FOR WALL GROOVE	<u>390.00</u>	<u>18.00</u>	<u>7,020.00</u>	<u>5.00</u>	
B 101 COLOUR WORK LABOR FOR WALL PUNNING (SQF)	<u>2,030.00</u>	<u>25.00</u>	<u>50,750.00</u>	<u>5.00</u>	
B 101 COLOUR WORK LABOR FOR WALL GROOVE	<u>340.00</u>	<u>18.00</u>	<u>6,120.00</u>	<u>5.00</u>	
10/10/2024					

TASK	Qty	Rate	Amount	Retaintion %	Specifications
B 101 COLOUR WORK LABOR FOR WALL PUNNING (SQF)	<u>340.00</u>	<u>25.00</u>	<u>8,500.00</u>	<u>5.00</u>	
TOWER B 1ST FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC)	<u>380.91</u>	<u>55.00</u>	<u>20,950.05</u>	<u>5.00</u>	
TOWER B 1ST FLOOR COMMON PUNNING WORK LABOR FOR WALL PUNNING (SQF)	<u>102.53</u>	<u>25.00</u>	<u>2,563.25</u>	<u>5.00</u>	
TOWER B 1ST FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>10.00</u>	<u>30.00</u>	<u>300.00</u>	<u>5.00</u>	
TOWER B 1ST FLOOR COMMON PUNNING WORK LABOR FOR GROOVE (RFT)	<u>89.14</u>	<u>18.00</u>	<u>1,604.52</u>	<u>5.00</u>	
Total WO Amount			97,807.82		

WO No 345 **WO Date** 05/09/2023 **Miran Decorators**

TOWER A 1ST FLOOR COMMON PAINT & COLOR REWORK LABOR FOR CEILING PUNNING W	<u>410.00</u>	<u>22.00</u>	<u>9,020.00</u>	<u>5.00</u>	
A 201 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	
A 302 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	
A 401 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	
A 402 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	
A 502 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	
A 701 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retainion %	Specifications
A 801 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 802 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 901 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	
A 902 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,750.00</u>	<u>22.00</u>	<u>38,500.00</u>	<u>5.00</u>	
A 1001 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>130.00</u>	<u>22.00</u>	<u>2,860.00</u>	<u>5.00</u>	
A 1002 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>130.00</u>	<u>22.00</u>	<u>2,860.00</u>	<u>5.00</u>	
A 1101 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1101 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1102 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1102 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1201 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1201 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retaintion %	Specifications
A 1202 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1202 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1301 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1301 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1302 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1302 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1401 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1401 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1402 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1402 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1501 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1501 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retaintion %	Specifications
A 1502 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1502 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1601 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1601 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1602 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1602 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1701 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1701 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
A 1702 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>500.00</u>	<u>22.00</u>	<u>11,000.00</u>	<u>5.00</u>	
A 1702 COLOUR WORK PUNNING WORK LABOR FOR CEILING PUNNING W	<u>1,250.00</u>	<u>22.00</u>	<u>27,500.00</u>	<u>5.00</u>	
Total WO Amount			883,740.00		
WO No	385	WO Date	12/12/2023	Miran Decorators	
TOWER A 1ST FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
10/10/2024					

TASK	Qty	Rate	Amount	Retaintion %	Specifications
TOWER A 1ST FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 1ST FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 1ST FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 2ND FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 2ND FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 2ND FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 2ND FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 3RD FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 3RD FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 3RD FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 3RD FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 4TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retaintion %	Specifications
TOWER A 4TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 4TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 4TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 5TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 5TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 5TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 5TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 6TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 6TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 6TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 6TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 7TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retention %	Specifications
TOWER A 7TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 7TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 7TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 8TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 8TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 8TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 8TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 9TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 9TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 9TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 9TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 10TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retention %	Specifications
TOWER A 10TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 10TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 10TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 11TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 11TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 11TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 11TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 12TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 12TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 12TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 12TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 13TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retaintion %	Specifications
TOWER A 13TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 13TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 13TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 14TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 14TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 14TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 14TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 15TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 15TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 15TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 15TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 16TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retention %	Specifications
TOWER A 16TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 16TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 16TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 17TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 17TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 17TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 17TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 18TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	
TOWER A 18TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 18TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 18TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
TOWER A 19TH FLOOR FALSE CEILING WORK LABOR FOR DHAR KANI (RFT)	<u>81.60</u>	<u>21.00</u>	<u>1,713.60</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retention %	Specifications
TOWER A 19TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM CEILING (SC	<u>300.00</u>	<u>55.00</u>	<u>16,500.00</u>	<u>5.00</u>	
TOWER A 19TH FLOOR FALSE CEILING WORK LABOR FOR GYPSUM VERTICAL (<u>81.60</u>	<u>52.00</u>	<u>4,243.20</u>	<u>5.00</u>	
TOWER A 19TH FLOOR FALSE CEILING WORK LABOR FOR LIGHT CUT OUT	<u>19.00</u>	<u>30.00</u>	<u>570.00</u>	<u>5.00</u>	
Total WO Amount			437,509.20		

WO No	386	WO Date	12/12/2023	Miran Decorators
--------------	-----	----------------	------------	-------------------------

TOWER B 1ST FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>49.09</u>	<u>55.00</u>	<u>2,699.95</u>	<u>5.00</u>	
TOWER B 1ST FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>8.00</u>	<u>30.00</u>	<u>240.00</u>	<u>5.00</u>	
TOWER B 2ND FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 2ND FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 3RD FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 3RD FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 4TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 4TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retention %	Specifications
TOWER B 5TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 5TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 6TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 6TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 7TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 7TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 8TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 8TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 9TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 9TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 10TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 10TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retention %	Specifications
TOWER B 11TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 11TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 12TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 12TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 13TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 13TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 14TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 14TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 15TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 15TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 16TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 16TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retainion %	Specifications
TOWER B 17TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 17TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 18TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 18TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
TOWER B 19TH FLOOR COMMON PUNNING WORK LABOR FOR GYPSUM CEILING (SC	<u>430.00</u>	<u>55.00</u>	<u>23,650.00</u>	<u>5.00</u>	
TOWER B 19TH FLOOR COMMON PUNNING WORK LABOR FOR LIGHT CUT OUT	<u>18.00</u>	<u>30.00</u>	<u>540.00</u>	<u>5.00</u>	
Total WO Amount			438,359.95		

WO No	387	WO Date	15/12/2023	Miran Decorators	
--------------	-----	----------------	------------	-------------------------	--

C 101 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>400.00</u>	<u>22.00</u>	<u>8,800.00</u>	<u>5.00</u>	
C 102 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>1,500.00</u>	<u>22.00</u>	<u>33,000.00</u>	<u>5.00</u>	
C 201 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>600.00</u>	<u>22.00</u>	<u>13,200.00</u>	<u>5.00</u>	
C 202 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>750.00</u>	<u>22.00</u>	<u>16,500.00</u>	<u>5.00</u>	
C 301 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>200.00</u>	<u>22.00</u>	<u>4,400.00</u>	<u>5.00</u>	
C 302 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>300.00</u>	<u>22.00</u>	<u>6,600.00</u>	<u>5.00</u>	
C 401 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>400.00</u>	<u>22.00</u>	<u>8,800.00</u>	<u>5.00</u>	

TASK	Qty	Rate	Amount	Retaintion %	Specifications
C 402 COLOUR WORK LABOR FOR CEILING PUNNING W	<u>700.00</u>	<u>22.00</u>	<u>15,400.00</u>	<u>5.00</u>	
	Total WO Amount		106,700.00		
	Grand Total		2,684,362.49		