



Project Work Order

WO No	Wo_Date	Contrator	Task Name	Labour Name	Qty	Rate	Amount	TaxAmt	Retaintion%	Bill Qty	Bal.Bill Qty	Bill Amount	Specification
GREENWOODS AARANYA													
74	27 Apr 2023	SHREYPATH INFRASTRUCTURE PVT LTD	COMMON CIVIL EXTRA WORK	LABOR FOR RCC & PLASTER	385544.6100	4.50	1734950.75	312291.14	5.00	0.0000	385544.6100	0.00	1) STP TANK (R.C.C AND PLASTER):349584.61LIT 2) RAINWATER TANK (R.C.C AND PLASTER):35960LIT
74	27 Apr 2023	SHREYPATH INFRASTRUCTURE PVT LTD	COMMON CIVIL EXTRA WORK	LABOR FOR RETAINING WALL (SQFT)	3875.4800	140.00	542567.20	97662.10	5.00	0.0000	3875.4800	0.00	R.C.C.COMMON RETAINING WALL EXTRA DEPTH: 3875.48 SQ FT
							2277517.95	409953.24	10.00			0.00	
							2277517.95	409953.24	10.00			0.00	